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June 7, 2006

Mr. Dion Novak

Superfund Division
USEPA Region 5

77 West Jackson Boulevard
Mail Code: SR-6]
Chicago, IL 60604

Re: Monthly Progress Report — May 2006
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during May 2006.

I Activities Conducted During Reporting Month

The following activities were conducted during the reporﬁng period:

s Awaiting USEPA comments on the Addendum to Remedzal Investzgatlon Report and
Feasibility Study Report.

II. Difficulties Encountered During Repérting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel
No changes in key project personnel have occurred.
IV. Sampling and Testing Results
_ No sampling or testing results were received during the reporting period.
V. Project Schedule
The current Project Schedule, including actual dates for completed tasks, is attached to this letter.
VI. Activities Planned for Next Reporting Month
The following activities are planned for June 2006:
e Awaiting USEPA comments oln the Addendum to Remedial Investigation Report and
Feasibility Study Report.

a  Representatives of USEPA and CH2M HILL plan to conduct an inspection of the site
on June 8, 2006 in connection with review of the draft submissions.
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Mr. Dion Novak -2- June 7, 2006
If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporétion

F. Ross Jones, P.G.
Manager

FRJ:rms
Attachment

ce: Thomas Krueger, Esq. —- USEPA Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff - CH2M HILL
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Mr. Timothy Barber — ENVIRON International Corporation



EAGLE ZINC U/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

_TaskName [ St | Finsh | Duration [Oct' Nov'iDec' Jan' Feb'Mar' Apr' May' Jun’ Jul'0/Aug’ Sep'/Oct’' Nov' Dec' Jan'iFeb'iar'iApr' May'/Jun' Jul'0{Aug’|{Sep*/Oct’ [Nov' Dec’ Jan' Feb' Mar' Apr' May' Jun’ Jul'0[Aug’|
RUFS Tasks Mon 12/31/01  Tue 32106 1542 days i , : =
I
" Preliminary Site Evaluation Report R Mon 12/31/01 ~ Thu3728/02 88 days ' Preliminary Site Evaluation Report
3 | Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days
i
g PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
i Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 " RUFS Workplan T . " Mon12/31/01  Thu7/A1/02 193 days
A " Draft RIFS Workplan - Mon 12/31/01  Mon4/1/02 ~ 92days
"9 | " RUFS Workplan Review Meeting T T Tue dri02 Wed 447/02  16days |
|10 Agency Comments on Draft Draft RI/FS Work Plan ' ~ Fri 4119102 Fri 5/3/02 15 days
11 Final RIFFS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan | Thu 6/27/02 Thu 7A41/02 15 days
137 Phase 1 Source Characterization Technical Memorandum Fri 712102 Mon 3303  235days
14 | Draft Phase 1 Source Characterization Technical Memorandum ~ Fri 7/12/02 Wed 10/9/02 90 days
5 Phase 1Technical Memorandum Review Meeting © Wed 10/16/02 = Tue10/29/02 14 days
16 | Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days
7 Final Phase 1 Source Characterization TM Tue 11/12/02 = Mon 12/2/02 21 days
8 | ‘Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2M7/04  351days
| 20 f Draft Phase 2 Migration Pathway Technical Memorandum Tue3/4003  Sun8/10/03 = 160 days
51 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
227 Agency Comments on Draft Phase 2 TM Mon8/25/03 = Tue 11403  T72days |
R Final Phase 2 Migration Pathway TM Wed 11503  Tue 11/18/03 14 days
| 24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 82 days
25 Risk Assessment Report Wed 218/04  Tue 92104 217 days
26 Draft Risk Assessment Report Wed 2/18/04 =~ Wed 3/17/04 29 days
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
! Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47 days
29 1 Final Risk Assessment Repott e ) Tue 5/4/04 Thu8A9/04 = 108 days
30 | Agency Approval of Final Risk Assessment i C Tue 9704 Tue 92104  15days |
31 | Remedial InvestigationReport  Wed92204 Thu2M0/05 142days
Draft Remedial Investigation Report B ]  Wed9/22/04  Fri116/04  45days
33 ‘ Remedial Investigation Report Review Meeting Sat11/6/04 = Thu 11/18/04 13 days
34 | Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 = Wed 12115/04 30 days
[ 35 ﬁ Final Remedial Investigation Report Thu 12/16/04 = Thu 2/10/05 57 days
i 2/10/05
|36 | ‘Agency Approval of Final Remedial Investigation Report . Thu2M0/05 = Thu 2/10/05 Odays
,3 NOTES: : 2/10/05
"37 | Feasibility Study Report =~ . Fri2/11/05  Tue 3721/06 404 days | 1. A monthly progress report will be submitted at the end of Feasibility Study Report
| | each calendar month.
Py ) 2. Assumes 30 days for Agency to provide comments on
38 | Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 60 days | draft deliverables.
3. Assumes 14 days for Agency to review and approve final
Feasibility Study Report Review Meeting Wed 42005 = Tue 5/3/05 14 days deliverables.
40 Agency Comments on Draft Feasibility Study Wed 5/4/05 Fri 12/23/05 234 days
41 Final Feasibility Study Report . Sat 12/24/05  Mon 3/20/06 87 days ! i
| 3/20/06
42 Agency Approval of Final Feasibility Study Report Tue 3/21/06 ? ?
(Approval not received to date)
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